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1.0 INTRODUCTION 
The purpose of the Regional Work Plans (RWPs) is to describe how the Department will 
specifically implement the Statewide Storm Water Management Program (SWMP) within the 
jurisdiction of each Regional Water Quality Control Board (RWQCB) during Fiscal Year 
2005/2006 as required by the Department Statewide Storm Water NPDES Permit – Order No. 
99-06-DWQ (Permit).  Implementation activities will be conducted in accordance with the 
procedures presented in the SWMP.  The RWP indicates how District storm water management 
practices will be modified to improve water quality protection based on evaluation of the 
previous studies and management activities. 

The RWP provides region-specific information on the Department facilities, water bodies, and 
Best Management Practices (BMPs), and monitoring programs according to the following 
sections: 

• Section 1 – Introduction; 

• Section 2 – Personnel and Responsibilities; 

• Section 3 – District Facilities and Water Bodies; 

• Section 4 – High Risk Areas; and 

• Section 5 – Implementation Activities. 
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2.0 DEPARTMENT PERSONNEL AND RESPONSIBILITIES 
Portions of Department District 4 fall within the jurisdiction of the San Francisco Bay Regional 
Water Quality Control Board (SFBRWQCB) and include portions of Central Coast, Central 
Valley, and North Coast RWQCBs.  District personnel responsible for implementing the SWMP 
within District 4 are listed in Table 2-1, and their responsibilities are explained in the following 
paragraphs. 

 

TABLE 2-1: DEPARTMENT STORM WATER PERSONNEL AND RESPONSIBILITIES 

Staff Title Phone Number E-Mail Address 
David Yam Storm Water 

Program Manager 
510-286-5662 David_Yam@dot.ca.gov 

Analette Ochoa* District Storm Water 
Coordinator 

510-286-6269 Analette_Ochoa@dot.ca.gov 

Kee Tsang (acting) Water Pollution 
Control Coordinator 

510-286-5637 Kee_Tsang@dot.ca.gov 

Robert Sorenson District Maintenance 
Storm Water 
Coordinator 

510-286-5215 Robert_Sorenson@dot.ca.gov 

Frank Gorham District Storm Water 
Construction 
Coordinator 

510-286-1154 Frank_Gorham@dot.ca.gov 

Kathleen Jenkins 
(acting) 

Erosion Control 
Coordinator 

510-622-1678 Kathleen_Jenkins@dot.ca.gov 

Shirley Parker Right-of-Way 
Coordinator 

510-286-5322 Shirley_Parker@dot.ca.gov 

Sharon Patch Hydraulics 
Representative 

510-286-4862 Sharon_Patch@dot.ca.gov 

Lauren Wonder Public Affairs 
Coordinator 

510-286-6120 Lauren_Wonder@dot.ca.gov 

Thomas Franklin Permits Coordinator 510-286-4424 Thomas_Franklin@dot.ca.gov 

 

The duties and responsibilities associated with the Storm Water Program Manager and each of 
the Storm Water Coordinators (Coordinators) and storm water representatives (Representatives), 
including the functional units they represent are as follows: 

District Storm Water Program Manager 
The District Storm Water Program Manager (Manager) is the Office Chief of the Office of Water 
Quality and Mitigation.  He supervises the Storm Water Coordination Branch, the Water 
Pollution Control Branch, and the Erosion Control Branch.  The Manager is in charge of all 
storm water activities in the District.  The Manager is accountable for establishing an effective 
                                                 
* Analette Ochoa is the designated primary contact. 

mailto:David_Yam@dot.ca.gov
mailto:Analette_Ochoa@dot.ca.gov
mailto:Kee_Tsang@dot.ca.gov
mailto:Robert_Sorenson@dot.ca.gov
mailto:Frank_Gorham@dot.ca.gov
mailto:Kathleen_Jenkins@dot.ca.gov
mailto:Shirly_Parker@dot.ca.gov
mailto:Sharon_Patch@dot.ca.gov
mailto:Lauren_Wonder@dot.ca.gov
mailto:Thomas_Franklin@dot.ca.gov
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water quality/storm water program and maintaining a liaison with Headquarters and District 
Program Managers (Division Chiefs) for the purpose of effective communication, collaboration, 
and coordination of storm water activities.  The Program Manager provides support, direction, 
and guidance to the District Storm Water Coordinator (DSWC). 

The responsibilities of the District Storm Water Program Manager are as follows: 

• Direct District operations regarding water quality and storm water. 

• Align District efforts to achieve compliance with the NPDES permit. 

• Be the ultimate signatory authority in the District for all compliance documents and 
commitments regarding storm water management. 

• Work as the primary liaison, on water quality and waste discharge issues between the 
District and Headquarters, the State Water Resources Control Board, the Regional Water 
Quality Control Boards, U.S. Environmental Protection Agency, and other agencies. 

• Arbitrate disputes and disagreements on policies, activities, assignments, and 
responsibilities regarding storm water issues. 

District Storm Water Coordinator 
Under the general direction of the District Storm Water Program Manager, the District Storm 
Water Coordinator (DSWC) is responsible for developing District storm water quality policies 
and guidance, and daily management of the District’s storm water quality program.  The DSWC 
is responsible for identifying issues and developing recommendations related to storm water 
quality, regulated wastes, and other environmental issues that affect the District.  The DSWC 
supervises staff, which supports and executes activities of the DSWC and the Storm Water 
Program.  The specific storm water tasks for which the DSWC is responsible include the 
following: 

• Provide guidance and direction for the preparation, development, and implementation of 
a comprehensive District Storm Water Program, as described in the RWP. 

• Oversight of activities related to notification procedures for reuse of soil containing lead 
in accordance with variances issued by the Department of Toxic Substances Control 
(DTSC). 

• Provide guidance on writing Storm Water Data Reports (SWDRs).  Reviews and 
approves SWDRs.  

• Ensure accuracy and adequacy of the storm water workload allocations for each fiscal 
year. 

• Coordinate and track resource distributions, workloads, and projects within the District. 

• Assist the District functional units in prioritizing, monitoring, tracking, and evaluating 
storm water resources, activities, and operations. 
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• Implement a quality assurance and quality control program for monitoring the activities 
of the District functional units, in order to ensure that the conditions of the Permit, 
SWMP, and RWP are implemented properly. 

• Provide guidance and direction necessary to develop strategies for addressing regulations 
and mandates on storm water and waste discharges set forth by federal, state, and local 
regulatory agencies. 

• Represent the District at the Storm Water Advisory Teams (SWATs) identified in the 
SWMP. 

• Monitor and evaluate the storm water activities and procedures of municipalities, 
developers, and other agencies.  Emphasis is appointed to those agencies in the Bay Area 
that encroach upon or administer projects within the Department’s right-of-way.  

• Establish impartial and equitable decisions that benefit the Department in attaining the 
objectives of the Storm Water Program. 

• Work as leader and chairperson of the District Storm Water Management Committee 
(SWMC). 

• Determination and evaluation of storm water impacts during California Environmental 
Quality Act and/or National Environmental Policy Act (CEQA/NEPA) screening. 

• Evaluation and recommendation of permanent control and treatment measures for 
addressing project storm water impacts. 

• Preparation or aid in the preparation of the contract PS&E for inclusion of permanent 
control measures to improve or minimize water quality impacts. 

• Assist in development of training programs. 

Water Pollution Control Coordinator 
The Water Pollution Control Coordinator (WPCC) is the Branch Chief of the Water Pollution 
Control Branch.  The WPCC is responsible for working closely with the Erosion Control 
Coordinator (ECC) and the DSWC to incorporate water pollution recommendations into the 
planning, design, and construction of all projects in District 4.  The specific storm water tasks for 
which the WPCC Coordinator is responsible include the following: 

• Determination and evaluation of storm water impacts during California Environmental 
Quality Act and/or National Environmental Policy Act (CEQA/NEPA) screening. 

• Identification of costs related to water pollution control, non-storm water discharges, and 
waste management on programming documents. 

• Development of new specifications, details, and guidance materials related to non-storm 
water discharges and waste management. 

• Preparation of contract specifications and estimates to address development of Storm 
Water Pollution Prevention Plans (SWPPPs). 
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• Preparation of contract plans, specifications, and estimates (PS&E) to address temporary 
controls for non-storm water discharges and waste management activities. 

• Preparation of the report for Notification of Construction. 

• Propose, develop, and manage storm water monitoring programs, in coordination with the 
Headquarters Environmental Program. 

• Assistance to the District Permits Branch in evaluating water quality impacts and 
requirements of encroachment permit applications. 

The WPCC, as a member of the SWMC, is also responsible for compiling and providing to the 
District Storm Water Coordinator, all Water Pollution Control related input required for the 
annual report, preparation of RWP and other permit related documents and reports. 

Maintenance Coordinator 
The Maintenance Coordinator is responsible for communicating with the DDC of Maintenance 
and the Maintenance Operation Team (MOT) regarding the proper implementation of 
maintenance related sections of the SWMP and RWP.  The Maintenance Coordinator reports all 
storm water related maintenance activities to the SWMC and coordinates storm water training 
for maintenance staff as well as overseeing inspection of maintenance facilities and operations 
relative to Permit compliance.  The Maintenance Coordinator is chairperson of the MOT that 
meets routinely to discuss water quality issues, update the Maintenance portion of the RWP, and 
compile information for the Annual Reports, as well as the SWMP.  The Maintenance 
Coordinator serves as the conduit for information between the SWMC and maintenance offices, 
as well as the Headquarters Maintenance Program (esp. Maintenance SWAT identified in the 
SWMP). 

Construction Coordinator 
Under the general direction of the Division of Construction, the Construction Storm Water 
Coordinator (CSWC) is responsible for developing storm water quality policies and guidance, 
and daily management of Construction’s storm water quality program.  The CSWC is 
responsible for the proper implementation of the SWMP and the RWP within Construction.  The 
CSWC supervises staff, which implements the program requirements in the field during the 
construction phase.  The specific tasks for which the CSWC will be responsible include: 

• Work as the primary point of contact for storm water issues during the construction 
phase. 

• Develop and administer storm water training for Construction staff. 

• Review Storm Water Pollution Prevention Plans (SWPPP). 

• Track critical compliance milestones that occur prior to and during the course of 
construction. 

• Conduct final project closeout inspections. 

• Submit the Notice of Completions for SWPPP projects 
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• Submit approved SWPPPs to the RWQCBs as requested. 

• Submit reports to the RWQCBs as requested. 

• Provide oversight inspections for SWPPP projects. 

• Prepare and submit Threat of Discharge reports. 

• Prepare and submit Illicit Connection/ Discharge Reports for Construction 

• Represent Construction in the District’s SWMC Meetings. 

• Provide input to the Annual Report. 

• Participate on the Construction SWAT defined in the SWMP 

The CSWC ensures that all enforcement actions or corrections requested by the Regional Boards 
are promptly implemented, and documented.  The CSWC serves as the primary conduit for 
information during the construction phase for the RWQCBs, Headquarters Construction, and 
construction field staff.  The CSWC supports the design related functional units in determining 
specific project needs and evaluation of water pollution control measures in the field. 

Erosion Control Coordinator 
The Erosion Control and Mitigation Branch facilitates the incorporation of water pollution and 
erosion control recommendations into the planning, design, and construction of all projects in 
District 4.  The Erosion Control and Mitigation Branch Chief is the Erosion Control Storm Water 
Coordinator (ECC).  The ECC is responsible for working closely with WPCC and the DSWC to 
incorporate erosion control recommendations into the planning, design, and construction of all 
projects in District 4.  The ECC also provides field support to Construction, Maintenance, and 
Permits when requested. 

• The specific storm water tasks for which the EC Coordinator is responsible include the 
following: 

• Determination and evaluation of storm water impacts during CEQA/NEPA screening. 

• Evaluation and recommendation of the vegetation for the permanent control and 
treatment control measures for addressing project storm water impacts. 

• Identification of costs related to water pollution and erosion control on programming 
documents. 

• Develop new specifications, details, and guidance materials related to erosion and 
sediment control. 

• Preparation of contract PS&E to address erosion and sediment controls for projects. 

• Provide guidance on writing Storm Water Data Reports (SWDRs).  Reviews and signs 
SWDRs.  

• Preparation or aid in the preparation of the contract PS&E for inclusion of permanent 
control and treatment control measures to improve or minimize water quality impacts on 
projects. 
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• Ensure that reuse locations of soil containing lead in accordance with variances issued by 
DTSC are not subject to erosion and stabilized as part of project design. 

• Assist the District Permits Branch in evaluating erosion control requirements of 
encroachment permit applications. 

• Conduct studies to improve water quality objectives on highway planting projects. 

• Assist in development of training programs, especially that attributed to EC staff. 

• Participate in the Design SWAT identified in the SWMP. 

The EC Coordinator acts as the liaison with the Headquarters Office of Landscape Architecture 
to develop, submit, review, and gain approval for all specifications and details related to erosion 
and sediment control.  Furthermore, the EC Coordinator is the contact for Headquarters’ Design 
Program in the approval or concurrence with specifications related to water pollution control 
related to erosion and sediment control. 

Right-of-Way Coordinator 
The Right of Way Coordinator for the SWMC is currently a District Branch Chief of Property 
Management.  This Coordinator is responsible to: 

• Attend all SWMC meetings to report on Right of Way activities. 

• Ensure that storm water training is available to Right of Way Agents tasked with property 
inspection responsibilities. 

• Ensure that regular property inspections include storm water inspections. 

• Maintain documentation of the inspection findings and corrective actions. 

• Prepare a summary of completed storm water property inspections for use in Annual 
Reports. 

• Disseminate information and answer questions regarding Department storm water policy 
to all Right of Way staff involved in storm water inspections. 

• Notify the SWMC and/or the DSWC of discharges or situations that appear to be in gross 
violation of Department' Permit, SWMP, or RWP. 

• Report instances where Right of Way may conduct construction activities that require the 
development of a SWPPP and related notification. 

Engineering Services (Hydraulics) Representative 

The Hydraulics Representative (HR) is a member of the SWMC responsible for providing 
information on permanent control measures, except those related to erosion control, that are 
being planned, designed, and implemented in projects.  The HR is responsible for providing 
input and review of Annual Reports and RWPs.  The HR ensures that the management and staff 
of the Hydraulics Branch are knowledgeable of the RWP and various water pollution control 
efforts and commitments for minimizing or preventing pollutants from being present in 
discharges.  The HR ensures that the design processes utilized by the Hydraulics Branch are 
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consistent with the RWP and the SWMP, especially those processes related to the evaluation, 
selection, and design of permanent control and treatment control measures. 

Public Affairs Coordinator 

The Public Affairs Coordinator is a member of the SWMC responsible for maintaining an 
effective public information program as specified in this RWP and any elements of the SWMP 
that are attributed to the District.  The Public Affairs Coordinator is directly responsible for the 
following: 

• Ensure publication of storm water articles within District publications (i.e. newsletters). 

• Distribution of the District Storm Water Pamphlet 

• Development and distribution of Public Service Announcements regarding storm water. 

Ensuring that storm water information is available at miscellaneous events, such as County fairs 
and fleet week, for which Department might be a participant. 

Permits Coordinator 
The Permits Coordinator is a member of the SWMC responsible for ensuring that the District 
Office of Permits is in compliance with the Permit, SWMP, and RWP.  The Office of Permits is 
responsible for issuing permits to local agencies, utility companies, and others (i.e. film 
production companies, marathon sponsors, etc.) that desire to encroach into the Department’s 
right-of-way for conducting construction, maintenance, or other activities consistent with their 
organization.  The Permits Coordinator ensures that all permits issued to those encroaching into 
the Department’s right of way are in compliance the Permit, in a manner that is consistent with 
that required of Maintenance, Construction, and Design.   

In compliance with Permit Section M.10.b, the positions listed in Table 2-2 are authorized to 
sign the documents, reports and other information submitted by the District to either the State 
Water Resources Control Board or the Regional Water Quality Control Board(s). 

TABLE 2-2: SIGNATORY AUTHORITY FOR KEY DOCUMENTS 

Positions or Individuals Documents Authorized for Signature 
Storm Water Program 
Manager 

All District Documents 

Storm Water Coordinator All District Documents except Regional Workplan 
Construction Coordinator SWPPP, Notice of Completion of Construction (NCC), Notice and 

Report of Non-Compliance, Discharge or Threat of Discharge 
Notification 

Maintenance Coordinators, 
Managers, Office Chief, and 
HazMat Manager 
(See Section 4.1 of RWP) 

Notice and Report of Non-Compliance, Discharge or Threat of 
Discharge Notification, Report of Illicit Connection/Discharge, and 
Facility Pollution Prevention Plans 

Permit Coordinator Report of Illicit Connection/Discharge 
Water Pollution Control 
Coordinator/ Environmental 
Engineering Office Chief 

Notice of Soil Reuse with Aerially Deposited Lead (ADL) 
Notification of Construction, Notice of Construction Completion 
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TABLE 2-2: SIGNATORY AUTHORITY FOR KEY DOCUMENTS 

Positions or Individuals Documents Authorized for Signature 
Resident Engineers SWPPPs, Notice and Report of Non-Compliance, and Discharge or 

Threat of Discharge Notification 
Right-of-Way Coordinator SWPPPs, Notice of Completion, Notice and Report of Non-

Compliance, and Discharge or Threat of Discharge Notification 
Facility Supervisor Facility Pollution Prevention Plans 
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3.0 DISTRICT FACILITIES AND WATER BODIES 
This section identifies Department facilities and water bodies within the San Francisco Bay 
Regional Board jurisdiction.  A list of Department facilities, excluding roadways, is presented in 
Table 3-1.  The District 4 major roads, highways, and boundaries within the Regional Water 
Quality Control Boards are presented on Figure 3-1. 

TABLE 3-1: DISTRICT 4 FACILITIES 

CO Route PM Name Comments 
Maintenance Stations 

ALA 24 3.1 Telegraph  Landscape Maintenance, 3605 Telegraph 
Ave. 94609-2426 

ALA 24 5.7 Caldecott Tunnel  Special Crews, West Portal and Caldecott, 
Oakland 

ALA 80 2.0 Toll Bridge Region  Special Crews, SFOBB Toll Plaza, Oakland
ALA 80 2.0 East Bay Paint Special Crews 
ALA 84  Dumbarton Highway Maintenance, 9825 Thornton Ave, 

Fremont 
ALA 84 10.2 Fremont   Highway Maintenance, 245 Mowry Rd. 

Fremont, 94536 (Maintenance) 
ALA 92  San Mateo Highway Maintenance, 5500 West Jackson, 

Hayward 
ALA 260  Webster Tube Special Crews, 415 Harrison St. Oakland 

94607-4118 
ALA 260 2.0 Posey Tube Special Crews, 415 Harrison St. Oakland 

94607-4118 
ALA 580 13.1 Livermore  Highway Maintenance, 2153 South Front 

Rd. Livermore 94550 
ALA 580 28.9 Hayward Highway Maintenance, 21145 Center St., 

Castro Valley 
ALA 580 35.7 106th Street  Special Crews, 106th Ave, Oakland 
ALA 580 38.9 Seminary  Landscape Maintenance, 6220 Seminary, 

Oakland, 94605-1852 
ALA 580 41.6 14th Avenue (closed) Special Crews 
ALA 580 44.5 Kempton (closed) Special Crews 
ALA 880  San Leandro  Special Crews, 600 Lewelling Blvd., San 

Leandro 
ALA 880  Shop 4  Special Crews, 1933 Marina Blvd., San 

Leandro 
ALA 880 20.0 East Bay Region  Highway Maintenance, 245 Mowry Rd. 

Fremont, 94536  (Maintenance) 
ALA 880 28.7 Oakland  Special Crews, Elec./Signs Central/Buttons 
ALA 880 28.7 Oakland  Special Crews, 1112-29th Ave. Oakland 

94601 
ALA 980 1.25 Oakland District 4 Office 



SECTION THREE Regional Work Plans
 

District 4 
San Francisco Regional RWQCB, Region 2 
Regional Work Plan 2005-2006 

3-2 

 

CO Route PM Name Comments 
CC 4 1.0 Hercules  Landscape Maintenance, 1369 Willow 

Road, Hercules 
CC 680 0.1 Scott Creek Road (closed) Satellite 
CC 680 0.2 Alcosta  Landscape Maintenance, 21300 San 

Ramon Valley Blvd. San Ramon              
94583 

CC 680 6.7 Sycamore Valley Road Landscape Maintenance, Danville 
CC 680 15.6 Walnut Creek-West  Landscape Maintenance, 2581 North Main 

St. Walnut Creek 94596 
CC 680 15.6 Walnut Creek-East  Highway Maintenance, 2616 North Main 

Street, Walnut Creek 94596-2713 
MRN 1 0.1 Manzanita Highway Maintenance, 40 Shoreline Hwy, 

Mill Valley 
MRN 1 28.2 Point Reyes Highway Maintenance, 10795 Hwy 1, Point 

Reyes 
MRN 17 0.2 San Rafael Paint Special Crews 
MRN 101 3.0 North Bay Region Highway Maintenance 
MRN 580  San Rafael Paint Special Crews, West End of Bridge, at San 

Quentin, San Rafael 
MRN 580 6.1 Richmond & San Rafael Br.  Special Crews, Maintenance Toll Plaza 
NAP 29 12.0 Napa Highway Maintenance, 3161 Jefferson ST., 

Napa 
NAP 29 37.4 Calistoga Highway Maintenance, 1413 Tubbs Lane, 

Calistoga 
NAP 29 43.6 Mount Saint Helena Salt and Sand Storage 
SCL 17 7.1 Los Gatos Satellite 
SCL 85 17.5 Cupertino Highway Maintenance, 10130 Bubb Rd, 

Cupertino 
SCL 101 49.0 Middlefield Road Special Crews, 1770 Old Middlefield Rd., 

Mountain View 
SCL 280 0.0 Page Mill Road, Electrical Special Crews, 2350 Page Mill Road, Los 

Altos 
SCL 680 7.5 Milpitas Landscape Maintenance, 115 Dempsey 

Rd., Milpitas 
SCL 880 4.3 San Jose Highway Maintenance, 500 Queens Lane, 

San Jose 
SF 80 5.4 West Bay Paint Special Crews, 434 Main St., SF 
SF 101 4.1 San Francisco  Highway Maintenance, 110 Rickard Street 

San Francisco 94134-1260 
SF 280  San Francisco  Specialty Region, 30 Rickard St., San 

Francisco  
SF 280 3.6 Alemany/Specialty Region Special Crews 
SM  000.0 South San Francisco  Highway Maintenance, 296 Airport Blvd. 

So. San Francisco 94101 
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CO Route PM Name Comments 
SM 1 26.9 Half Moon Bay  Highway Maintenance, 2003 Cabrillo Hwy., 

Half Moon Bay, 94019 
SM 35 10.0 Skylonda (closed) Satellite 
SM 92 2.6 San Mateo/Hayward/Dmbtn  Special Crews, 9825 Thornton  Ave. Fmnt. 

5500 West Jackson, Hayward 94545-3616 
SM 92 13.6 West Bay Region See So. SF; 

HMB; Foster City 
Highway Maintenance, 380 Foster City 
Blvd., Foster City 

SM 92 14.5 San Mateo Paint Special Crews, West end of Bridge, Pier #1, 
Foster City 

SM 101 4.6 Redwood City Landscape Maintenance, 2501 East 
Bayshore Blvd., Redwood City 

SM 280 4.6 Woodside Highway Maintenance, 5055 Farmhill Blvd., 
Woodside 

SM 280 17.9 Millbrae  Landscape Maintenance, Sawyer Camp 
Trail Hillcrest,  Millbrae 94030 

SM 280 22.7 Westborough (closed) Special Crews, Junipero Serra & 
Westborough Blvd., Daily City 

SOL 37 9.8 Vallejo Highway Maintenance, 1700 Sears Point 
Rd., Vallejo 

SOL 80 0.70 Carquinez/Benicia/Antioch Bridge Highway Maintenance 
SOL 80 17.2 Fairfield  Landscape Maintenance, 2019 West Texas 

St., Fairfield 94533 
SOL 680  Benicia Bridge Special Crews, Toll Plaza, Benicia 
SOL 680  Tri-Bridges Special Crews, 100 Industrial Way, Benicia 
SOL 780 2.2 Benicia   Special Crews, 1700 E. 2nd St., Benicia 

94510 
SON 101  Petaluma Special Crews, 611 Payran St., Petaluma 
SON 101 3.0 South Petaluma Special Crews, 1485 South Petaluma Blvd., 

Petaluma 
Vista Points 

MRN 1 6.1  Vista Point 
MRN 1 7.1 Muir Beach Overlook Vista Point 
MRN 101 0.1 Golden Gate Vista Point Vista Point 
NAP 29 6.6  Vista Point 
SCL 35 14.1  Vista Point 
SM 35 4.5  Vista Point 
SM 35 14.3 Skaggs Point Vista Point 
SM 35 23.0 Jct. 35/92 Vista Point 
SM 280 7.2/7.5 Edgewood & Route 92 Vista Point 
SM 280 8.4 Edgewood & Route 92 Vista Point 
SM 280 9.4 Edgewood & Route 92 Vista Point 
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CO Route PM Name Comments 
Commercial Vehicle Enforcement Facilities 

ALA 580 R9.2 Livermore EB 
ALA 580 R8.9 Livermore WB 
ALA 680 R8.7 Mission Grade NB 
ALA 880 3.7 Nimitz SB 
ALA 880 4.2 Nimitz NB 
CC 680 15.9 Walnut Creek NB 
CC 680 16.0 Walnut Creek SB 

MRN 101 14.1 Terra Linda Northbound (NB) 
MRN 101 15.2 St. Vincents Southbound (SB) 
SOL 80 14.2 Cordelia Eastbound (EB) 
SOL 80 14.4 Cordelia Westbound (WB) 

Roadside Rest Areas 
MRN 101 0.3 Dana Bowers Northbound 101 
SM 280 R13.5 Crystal Springs Near San Francisco Reservoir 
SOL 80 6.7 Hunter Hill 7 mi. E of Vallejo 

Park and Ride Facilities 
ALA 13 13.4 7th St. & Folger St. Near Jct. 80 & Ashby 
ALA 84 R3.0 Dumbarton Route 84 & Ardenwood 
ALA 238 0.7 Mission SJ Park At High School, Fremont (joint use) 
ALA 580 13.2 Livermore 1624 Portola Ave in Livermore 
ALA 580 29.2 Castro Valley SE corner @ Center St. in Castro Valley 
ALA 580 30.7 John Drive John Drive in Castro Valley 
ALA 580 41.4 Fruitvale Fruitvale Avenue IC in Oakland 
ALA 680 6.4 Mission Blvd. IC of Route 238 near Mission Blvd. in 

Fremont 
CC 4 11.1 Pacheco NE corner Pacheco Blvd & Blum Rd 
CC 24 1.2 Orinda  SW corner Gateway Blvd IC 
CC 80 6.0 Hilltop NE corner Hilltop Dr. IC in Richmond 
CC 80 6.6 Richmond Parkway SW quad of Rte 80/Richmond Pkwy 
CC 80 10.7 Willow Willow Ave IC NW & SE corners 
CC 80 13.5 Crockett NW corner San Pablo Ave in Crockett 
CC 242 0.9 Willow Pass  NE corner Willow Pass Road I/C in 

Concord 
CC 680 3.0 Bollinger SW quad I-680/Bollinger Canyon Road, 

San Ramon 
CC 680 12.6 Rudgear SE corner Rudgear Road IC in Walnut 

Creek 
MRN 37 13.8 Black Pt/Atherton NW corner Atherton Ave IC near Black 

Point 
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CO Route PM Name Comments 
MRN 101 1.5 Spencer NW corner Spencer Ave near Sausalito 
MRN 101 4.1 Manzanita Route 1 IC in Marin City 
MRN 101 5.4 Seminary NW & SE corners Seminary Dr in Mill 

Valley 
MRN 101 10.8 Hetherton 4th & Hetherton in San Rafael 
MRN 101 12.2 Lincoln Ave.  W side Lincoln Ave IC in San Rafael 
MRN 101 14.7 Lucas Valley SE corner of Lucas Valley IC   
MRN 101 16.6 Alameda Del Prado SW corner of Alameda Del Prado in Novato
MRN 101 20.2 Rowland Blvd Rowland Blvd in Novato 
MRN 101 22.0 Novato E side Atherton Avenue Interchange 
NAP 29 10.3 Imola NW side Route 29-Imola Ave W/GG in 

Napa 
SCL 280 18.4 Page Mill SE corner Page Mill Road IC near Los Altos 

Hills 
SM 1 41.0 Pacifica NE corner Linda Mar Blvd & Route 1 
SM 1 41.2 Crespi Drive SE corner Crespi Dr & Route 1 
SM 92 7.9 Ralston SE corner Ralston Ave IC in Belmont 
SM 101 11.9 San Mateo Route 92 (under SE overcrossing) San 

Mateo 
SM 101 13.5 3rd Ave-San Mateo NE corner 3rd Ave in San Mateo 
SM 280 3.3 Woodside SW corner Woodside Road Interchange 
SM 280 6.7 Edgewood NE corner Edgewood Road N of Woodside 
SM 280 14.2 Hayne Road SW corner Hayne Road IC near Redwood 

City 
SOL 12  Suisun City Main and Florida 
SOL 80 1.8 Magazine St. IC NW corner in Vallejo 
SOL 80 2.2 Lemon St. Lemon St. & Curtola Pkwy. 
SOL 80 2.6 Benicia Rd. NE corner Benicia Rd. IC in Vallejo 
SOL 80 12.8 Green Valley Rd. Green Valley Rd. IC NW in Cordelia 
SOL 780 2.0 E. 2nd St NE corner, Benicia 
SON 101 2.9 Petaluma SE corner S Petaluma Blvd. in Petaluma 
SON 101 3.6 Lakeville HWY (Rte. 116) W side of 101 at Route 116, Petaluma  

Toll Road and Bridge Plazas 
ALA 80 1.99 SF-OAK Bay Bridge San Francisco- Oakland Bay Bridge 
SOL 80 0.46 Carquinez Carquinez Bridge 
ALA 84 3.18 Dumbarton Dumbarton Bridge 
ALA 92 2.57 San Mateo/Hayward San Mateo- Hayward Bridge 
CC 160 0.69 Antioch Antioch Bridge 
CC 580 6.13 Richmond/San Rafael Richmond - San Rafael Bridge 
SOL 680 0.60 Benicia/Martinez Benicia - Martinez Bridge 
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Lists and maps of the Department of Water Resource Hydrologic Units located within the 
coverage area are presented in Appendix A of the SWMP.  Specific information on Department 
facilities and water bodies may also be found at the following website: http://stormwater.water-
programs.com/research.htm. 

http://stormwater.water-programs.com/research.htm
http://stormwater.water-programs.com/research.htm
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4.0 HIGH RISK AREAS 
A list of high-risk areas within District 4 is presented in Table 4-1.  High-risk areas are defined 
in the Section E.2 of the Permit to include areas such as locations where spills from Department 
owned right-of-ways, activities, or facilities can discharge directly to municipal or domestic 
water supply reservoirs or ground water percolation facilities.  Additional sites may be added to 
the high-risk list based on discussion between the Regional Water Quality Control Board 
(RWQCB) and Department.  The Permit requires consideration of appropriate spill containment 
and spill prevention control measures for these areas. 

In order to generate the list of high-risk municipal and domestic water supply reservoirs and 
ground water percolation facilities, the Department first contacted known public and private 
water supply providers.  From the information received, the Department determined which 
facilities were susceptible to a direct spill from a Department activity or facility.  This 
determination was based on proximity between the water body and the Department’s facility, use 
characteristics of the facility, and the probable spill response time. 

The Department will consider and implement spill containment and prevention control measures 
in accordance with the processes contained in the SWMP including Section 3 for BMP 
identification and implementation, Section 4.4.1 for new construction projects or Section 4.4.2 
for retrofit projects that are within these areas. 

TABLE 4-1:  HIGH RISK AREAS 

Road 
Segment/ 
Facility County 

High Risk 
Area Description Comments 

Route 128  Napa 
County 

 Lake 
Hennessey 

Lake Hennessey is utilized as 
a water supply. 

Light truck traffic and slower 
speeds due to the alignment 
and grade of this section of 
Route 128 reduces the 
likelihood of hazardous spills. 

Route 35  San 
Francisco 
County 

 Lake 
Merced 

Adjacent to Route 35 in the 
City of San Francisco, Lake 
Merced is primarily used as a 
recreational area.  It also 
serves as an emergency 
source for drinking water. 

Storm water from Route 35 
currently discharges directly to 
the lake via a series of down-
drains. 

Route 280  San Mateo 
County 

Lower 
Crystal 
Springs 
Reservoir 

Route 280 in San Mateo 
county crosses through a 
watershed that drains to both 
upper and lower Crystal 
Springs Reservoirs. 

In order to preserve the quality 
of the reservoirs, it was 
necessary to develop a system 
that allows clean, natural runoff 
to drain to the reservoirs while 
freeway runoff was directed 
into a series of seven turbidity 
ponds. 
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Road 
Segment/ 
Facility County 

High Risk 
Area Description Comments 

Route 92  San Mateo 
County 

Upper 
Crystal 
Springs 
Reservoir 

Route 92 bisects the Upper 
Crystal Springs Reservoir from 
the Lower one.  These 
reservoirs supply the San 
Francisco Water Department 
with water for domestic use. 

A proposed safety project to 
widen and realign Route 92 in 
San Mateo County from Crystal 
Springs Reservoir to Route 35 
will incorporate spill prevention 
and containment techniques.  
This Route acts as the main 
access to coastal communities 
and, as such, experiences 
heavy truck traffic. 

Route 24  Contra 
Costa 
County 

 San Pablo 
Reservoir 

San Pablo Reservoir in the 
East Bay lies between Orinda 
and El Sobrante off San Pablo 
Dam Road.  Reservoir is 
located at an elevation of 314 
feet in the Berkeley hills. It has 
860 surface acres.  At San 
Pablo, reservoir visitors can 
fish, picnic, hike, or just relax 
in beautiful settings. 

Runoff from Route 24 in Orinda 
discharges directly to San 
Pablo Creek, which empties 
into San Pablo Reservoir.  The 
light truck traffic and relatively 
straight horizontal alignment at 
this location reduces the 
likelihood of spills. 

Route 24  Alameda 
County 

 Lake 
Temescal 

Lake Temescal lies adjacent to 
Route 24 in the City of 
Oakland.  Although the lake 
primarily serves as a 
recreational area, it may be 
utilized as an emergency water 
supply. 

No comments. 

SR 17, PM 
18-18.6 

Santa 
Clara 
County 

 Lexington 
Reservoir 

Reservoir is municipal water 
supply source for 
approximately 10,000 
residents in the towns of 
Saratoga and Los Gatos. 
Route 17 parallels Lexington 
Reservoir, which is located 
approximately three miles 
south of the Town of Los 
Gatos. 

The lack of industrial facilities 
along this section of highway 
as well as the constrained 
horizontal and vertical 
geometry of the highway 
discourages heavy truck traffic.  
Trucks using Route 17 are 
most likely serving the nearby 
Santa Cruz and San Lorenzo 
Valley areas. 

Routes 17 
& 85  

Santa 
Clara 
County 

Percolation 
Facilities 

Several Santa Clara Valley 
Water District (SCVWD) 
percolation ponds lie along Los 
Gatos Creek adjacent to Route 
17 and the Route 17/85 
Interchange in Campbell.  The 
water source for most of these 
ponds is Los Gatos Creek. 

While runoff from the Route 
17/85 Interchange does not 
discharge to the nearby ponds, 
SCVWD is concerned that off-
roadway accidents in which 
vehicles or trucks run down 
embankments could occur, 
thereby jeopardizing the ponds.
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5.0 IMPLEMENTATION ACTIVITIES 
This section presents specific project work planned for the year and indicates BMP 
implementation improvements.  The anticipated schedule of construction and maintenance 
activities is subject to change.  Department will discuss with the RWQCBs new projects meeting 
the criteria listed below when ground disturbance takes place or when significant maintenance 
activities are initiated during the year.  These projects are updates to the RWP provided each 
April. 

Table 5-1 includes a list of construction projects that meet one or more of the following criteria:  

• The project involves greater than 5 acre of land disturbance, designated as “DSA;” 

• The project affects a 303(d) listed water body within the project limits, designated as 
“303d;” 

• The project requires a 401 Water Quality Certification or Waiver, designated as 
“401;” 

• The project is a Supplemental Environmental Project (water quality project negotiated 
by the RWQCB and Department) designated as “SEP;” 

• The project is a storm water retrofit project (SWMP Section 4.4.2), designated as 
“Retro;” 

• The project limits are with a “High Risk Area,” designated as “HR;” and 

• The project is designated by a RWQCB as posing a potential threat to water quality, 
designated as “RB.” 

The information presented in Table 5-1 is intended to facilitate early RWQCB staff input in the 
project planning phase in accordance with Section L.8 of the Permit and Section 4.4 of the 
SWMP.  The goal is to resolve water quality issues that may affect project funding, permitting, 
and scheduling.  In addition, projects that require RWQCB review and approval of project 
SWPPPs/WPCPs in accordance with Sections H.8 and L.8 of the Permit are also covered in 
Table 5-1. 

Table 5-2 presents a list of anticipated significant maintenance projects that have the potential to 
impact water quality and provides early notification of such activities.  It also includes region-
specific issues and BMP actions/modifications based on program evaluations discussed in 
current and/or past Annual Report(s).  

Table 5-3 summarizes various program management activities that are part of the storm water 
pollution prevention program. 
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TABLE 5-1: DISTRICT 4 ANTICIPATED PROJECT DEVELOPMENT/ CONSTRUCTION SCHEDULE RWQCB - 1 

SWMP 
Category** 

EA County Route Begin 
Postmile

End 
Postmile

Description Receiving 
Water 

Bodies 

Criteria PA/ED PS&E Construction 
Start Date 

Construction 
Completion 

Date 
D 27070 ALA 13 6.4 9.6 Upgrade Metal 

Beam Barrier 
Peralta 
Creek, Palo 
Seco 
Creek, 
Sausal 
Creek, 
Temescal 
Creek, Lake 
Temescal, 
Estudillo 
Canal and 
San Pablo 
Creek 

DSA, 
303d/HR 

8/7/2001 1/21/2004 9/1/2004 11/1/2005 

C 01204 ALA 80 1 1.7 Construct Oakland 
Touchdown 

S.F. Bay 
Central 

DSA, 
303d/401 

7/11/2001 12/31/2004 4/1/2007 3/1/2012 

C 0120J ALA 80 1.4 3.9 Storm Water 
Treatment 
Systems 

S.F. Bay 
Central 

DSA, 
303d/401 

7/11/2001 5/23/2005 11/1/2005 12/2/2006 

B 18002 ALA 80 4.7 5.5 Soundwall East 
(Nb) Side X 

San 
Francisco 
Bay 

303d 6/1/2006 5/1/2008  12/1/2009 

D 18162 ALA 80 5.7 6.8 Planting And 
Irrigation 

San 
Francisco 
Bay 

 5/20/1999 3/7/2001  5/1/2005 

D 18163 ALA 80 7.1 8 Replace Planting 
And Irrigation 

None DSA  1/28/2002  10/1/2006 

C 17240 ALA 84 21 23.1 Imprv Horz & Vert 
Curve Alignmt & 
Widen Shoulders 

Vallecitos 
Creek 

DSA, 401 10/15/2004 4/1/2005 11/1/2005 10/1/2010 
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TABLE 5-1: DISTRICT 4 ANTICIPATED PROJECT DEVELOPMENT/ CONSTRUCTION SCHEDULE RWQCB - 1 

SWMP 
Category** 

EA County Route Begin 
Postmile

End 
Postmile

Description Receiving 
Water 

Bodies 

Criteria PA/ED PS&E Construction 
Start Date 

Construction 
Completion 

Date 
B 23303 ALA 84 6.9 10.8 Construct 4 Lane 

Highway 
Alameda 
Creek 

DSA, 303d 4/1/2007 1/1/2009  1/1/2012 

C 01601 ALA 92 4.8 6.7 92/880 
Interchange 
Reconstruction 

S.F. Bay 
Via 
Alameda 
Creek 

DSA, 
303d/401 

12/31/2003 4/1/2005 6/1/2005 7/1/2010 

D 04506 ALA 92 R2.6 R6.3 Planting And 
Irrigation 

None DSA 7/16/1999 5/30/2002  2/2/2007 

D 04508 ALA 92 2.5 6 Environmental 
Mitigation And 
Public Access 
Improvements 

San 
Francisco 
Bay 

 7/16/1999 1/24/2002  7/1/2007 

C 12772 ALA 92 R5.8 R6.7 Soundwalls Both 
Sides (Portions) 

San 
Francisco 
Bay, Ward 
Creek 

303d/401 12/31/2003 6/1/2007  7/1/2009 

C 15534 ALA 238 9.2 11.2 Intersectn Imprvmt 
At Mission/Carl- 
Os Bee Blvd & 
Leftturn At 
Crescent 

Ward 
Creek, San 
Lorenzo 
Creek 

303d 6/6/2000 2/1/2008  1/1/2012 

D 23365 ALA 238 3 3.9 Intersection 
Improvement 

None   2/1/2002  7/15/2006 

D 24900 ALA 238 R14.2 R16.7 Wdn I-238 Fr 4-6 
Lns, Aux Lanes 
On I-880 

Central SF 
Bay 

DSA, 303d   1/1/2005  

C 24904 ALA 238 14.2 16.7 I-238 Widening 
And Rehab 

San 
Lorenzo 

DSA, 303d 6/25/2004 8/1/2005 12/1/2005 12/1/2012 
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TABLE 5-1: DISTRICT 4 ANTICIPATED PROJECT DEVELOPMENT/ CONSTRUCTION SCHEDULE RWQCB - 1 

SWMP 
Category** 

EA County Route Begin 
Postmile

End 
Postmile

Description Receiving 
Water 

Bodies 

Criteria PA/ED PS&E Construction 
Start Date 

Construction 
Completion 

Date 
creek 

C 14355 ALA 580 46.3 46.1 Siesmic Retrofit 
Phase-Ii 18-Bent. 

San 
Francisco 
Bay 

303d   11/1/2005 4/1/2007 

B 14356 ALA 580 46.3 46.2 Siesmic Retrofit 
Phase-Ii 1-Bent 

San 
Francisco 
Bay 

303d   9/1/2006 1/1/2008 

B 17130 ALA 580 13.2 14.9 Construct New 
Interchange To 
Connect Rte 84 To 
I-580 

Arroya de 
las Positas 
Creek 

DSA, 
303d/401 

11/1/2005 8/1/2006 2/26/2007 10/1/2008 

D 18179 ALA 580 47.8 47.9 Establish Existing 
Planting 

San 
Francisco 
Bay, Cerrito 
Creek 

 7/27/1995 3/29/2001  2/1/2006 

C 23379 ALA 580 21 0 Constr Bart 
Station & Parking 
Lots 

Tassajara 
Creek, 
Chabot 
Canal, 
Alamo 
Creek, 
Alamo 
Canal 

 4/13/2001 9/1/2005 11/1/2005 3/1/2008 

D 25760 ALA 580 16.2 17 Interchange 
Modification 

S.F. Bay 
South 

DSA, 303d 7/1/2004 1/1/2005 5/1/2005 8/1/2006 

B 29080 ALA 580 8 19.3 Construct Hov 
Lanes 

Arroyo Los 
Positas 
Creek, 
Collier 

DSA, 401 12/1/2005 11/1/2006 9/1/2007 11/1/2009 
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TABLE 5-1: DISTRICT 4 ANTICIPATED PROJECT DEVELOPMENT/ CONSTRUCTION SCHEDULE RWQCB - 1 

SWMP 
Category** 

EA County Route Begin 
Postmile

End 
Postmile

Description Receiving 
Water 

Bodies 

Criteria PA/ED PS&E Construction 
Start Date 

Construction 
Completion 

Date 
Canyon 
Creek, 
Cottonwood 
Creek 

B 25375 ALA 680 R0 R19.3 Widen Freeway, 
Construct Auxiliary 
Lanes, & Install 
Ramp Meters 

Calera 
Creek, 
Scott 
Creek, 
Mission 
Creek, 
Alameda 
Creek, 
Arroyo De 
La Laguna, 
Various 
Wetlands 

DSA, 401  10/1/2005 7/1/2005 9/1/2009 

C 28600 ALA 680 M0 M19.7 Const Nb Hov 
Lane, Auxiliary 
Lanes, Install 
Ramp Metering 
And Widen 

Arroya de la 
Laguna, 
Alameda, 
Berryessa 
Creek 

DSA, 
303d/401 

2/1/2005 12/1/2007 5/1/2008 9/1/2011 

C 16542 ALA 880 27.4 28 Seismic Retrofit 
Ph-2 Replace High 
Street Sep Oh 

Peralta 
Creek, East 
Creek 
Slough, 
Inner 
Harbor 
Tidal Canal, 
San 
Leandro 

DSA 12/30/1999 4/1/2005  8/1/2009 
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TABLE 5-1: DISTRICT 4 ANTICIPATED PROJECT DEVELOPMENT/ CONSTRUCTION SCHEDULE RWQCB - 1 

SWMP 
Category** 

EA County Route Begin 
Postmile

End 
Postmile

Description Receiving 
Water 

Bodies 

Criteria PA/ED PS&E Construction 
Start Date 

Construction 
Completion 

Date 
Bay 

C 23317 ALA 880 15.6 17.6 Reconst I/C, Direct 
Connectors W/Hov 
Bypass, Add 
Auxlanes On I-880

Alameda 
Creek, SF 
Bay 

DSA, 
303d/401 

  6/1/2005  

D 2332U ALA 880 R0 R2.9 Widen Existing 
Freeway 

Agua Fria 
Creek, 
Torges 
Creek, 
Agua 
Caliente 
Creek 

DSA 6/28/2002 2/28/2003 11/13/2003 12/1/2008 

D 24300 ALA 880 15.4 17.9 Planting And 
Irrigation 

None DSA 6/29/2001 3/11/2002  1/3/2007 

C 26000 ALA 880 31 32.4 Broadway/Jackson 
I/C Improvements 

None DSA 4/1/2003 6/1/2005  4/1/2008 

D 29236 ALA 880 32.7 34 Roadway 
Improvements And 
Planting 

None DSA 9/5/2000 12/5/2000 9/1/2001 8/1/2007 

D 22827 CC 4 21.2 22 Repair Shoulder 
And Construct 
New Soundwalls 

Willow 
Creek 

DSA 3/1/2004 6/1/2004 8/1/2004 8/1/2005 

D 22827 CC 4 21.2 22 Repair Shoulder 
And Construct 
New Soundwalls 

Willow 
Creek 

DSA 3/1/2004 6/1/2004 8/1/2004 8/1/2005 

D 22901 CC 4 22.2 23.8 Widen Existing 
Freeway 

None DSA 2/14/2001 4/3/2003 10/1/2003 7/1/2006 
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TABLE 5-1: DISTRICT 4 ANTICIPATED PROJECT DEVELOPMENT/ CONSTRUCTION SCHEDULE RWQCB - 1 

SWMP 
Category** 

EA County Route Begin 
Postmile

End 
Postmile

Description Receiving 
Water 

Bodies 

Criteria PA/ED PS&E Construction 
Start Date 

Construction 
Completion 

Date 
D 22902 CC 4 22.8 0 Realign Frontage 

Road 
Kirker 
Creek, 
Contra 
Costa 
Canal, 
Willow 
Creek 

 2/14/2001 10/1/2001  4/1/2005 

D 22903 CC 4 23.4 0 Replace Harbor St 
Oc Br #28-0095 

Kirker 
Creek, 
Contra 
Costa 
Canal 

DSA 2/14/2001 3/1/2002  2/1/2005 

B 2S420 CC 24 R5.3 R5.4 Install A Device To 
Monitor Slope 
Movement. 

San Pablo 
Creek 

303d  7/1/2010  12/1/2011 

D 01309 CC 80 13.7 14.1 Remove Bridge 
And Approaches 

Carquinez 
Strait 

DSA, 
303d/401 

 12/30/2002  4/1/2007 

B 0130A CC 80 20.4 22.2 Vista Point-
Mitigation For 
Bridge 
Landscaping 

Carquinez 
Strait 

DSA, 303d  12/1/2005  12/1/2006 

D 1818A CC 80 6.3 7.6 Planting And 
Irrigation 

Garrity 
Creek, 
Pinole 
Creek 

 7/1/1999 3/14/2000  3/1/2005 

B 1A250 CC 80 5.9 0 Bridge 
Replacement 

San 
Francisco 
Bay, Cerrito 
Creek, 

303d 12/1/2005 12/1/2006  5/1/2008 
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TABLE 5-1: DISTRICT 4 ANTICIPATED PROJECT DEVELOPMENT/ CONSTRUCTION SCHEDULE RWQCB - 1 

SWMP 
Category** 

EA County Route Begin 
Postmile

End 
Postmile

Description Receiving 
Water 

Bodies 

Criteria PA/ED PS&E Construction 
Start Date 

Construction 
Completion 

Date 
Wildcat 
Creek, San 
Pablo 
Creek, 
Garrity 
Creek 

D 26370 CC 80 9.8 12.9 Extend Hov - Rte 
4 To Cummings 
Skyway 

Potentially 
the creeks 
of Canada 
del Cierbo, 
Rodeo, 
Refugio, 
and 
adjacent 
wetlands. 

DSA, 
303d/401 

6/26/2003 7/14/2003 4/1/2004 7/1/2007 

C 04154 CC 580 6.5 7.8 Reconstruct Deck 
Joints 

San 
Francisco 
Bay, San 
Pablo Bay 

303d/401 9/8/2004 7/1/2006 11/1/2007 12/1/2009 

D 0438U CC 580 6.1 7.8 Seismic Retrofit - 
Phase 3 

San 
Francisco 
Bay 

DSA 12/11/1997 5/19/1999 9/1/2000 1/15/2006 

C 0060A CC 680 23.9 25.5 Modification Of 
Approaches 

S. Mococo 
Drain, 
Carquinez 
Strait, 
Suisun Bay

DSA 10/1/1997 7/1/2006  4/1/2009 

D 12820 CC 680 13.7 14.9 Planting And 
Irrigation 

Las 
Trampas 
Creek, 

 8/1/1999 3/29/2000  7/1/2005 
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TABLE 5-1: DISTRICT 4 ANTICIPATED PROJECT DEVELOPMENT/ CONSTRUCTION SCHEDULE RWQCB - 1 

SWMP 
Category** 

EA County Route Begin 
Postmile

End 
Postmile

Description Receiving 
Water 

Bodies 

Criteria PA/ED PS&E Construction 
Start Date 

Construction 
Completion 

Date 
Walnut 
Creek 

D 22855 CC 680 2.9 4.3 Construct Auxiliary 
Lanes North- 
Bound And 
Southbound 

San Ramon 
Creek 

DSA 2/15/2003 3/1/2005 9/1/2004 11/1/2007 

D 2285U CC 680 15.6 24.3 Widen Existing 
Highway For Hov 

Contra 
Costa 
Canal, 
Walnut 
Creek, 
Grayson 
Creek, 
Pacheco 
Slough, 
Carquinez 
Strait 

 4/6/2000 6/6/2002  12/21/2005 

B 22910 CC 680 20.2 22.2 Modify 
Interchange 

Grayson 
Creek and 
its 
tributaries. 

DSA, 401 6/1/2005 10/1/2010  12/1/2013 

D 0T043 MRN 101 24.2 0 Off Site Mitigation 
Wetlands 

Petaluma 
River, San 
Antonio 
Creek 

 8/29/2000 11/30/2003  12/31/2005 

D 22614 MRN 101 11.2 12.8 Reversible Hov 
Lane 

Irwin Creek, 
San Rafael 
Creek 

DSA, 
303d/401 

8/31/2000 12/31/2003 5/1/2004 5/1/2006 

B 22617 MRN 101 7.9 12.8 Replacement Corte 303d 8/1/2005 5/1/2006  11/1/2010 
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TABLE 5-1: DISTRICT 4 ANTICIPATED PROJECT DEVELOPMENT/ CONSTRUCTION SCHEDULE RWQCB - 1 

SWMP 
Category** 

EA County Route Begin 
Postmile

End 
Postmile

Description Receiving 
Water 

Bodies 

Criteria PA/ED PS&E Construction 
Start Date 

Construction 
Completion 

Date 
Highway Planting 
And Mitigation 

Madera 
Creek, San 
Rafael Bay 

D 28500 MRN 101 25.2 25.6 Construct 
Overcrossing 

None DSA   2/1/2005 8/6/2006 

D 04152 MRN 580 0 1.9 Complete Deck 
Overlay, Deck 
Joint 
Reconstruction 
And Girder Span 

San 
Francisco 
Bay, San 
Rafael Bay 

303d/401 6/30/2004 2/1/2005  10/1/2008 

B 26400 MRN/SON 101 0 7.7 Widen 4-Lane 
Expwy To 6-Lane 
Frwy, Including I/C 
& Frontage Rd & 
HOV. 

Novato Cr., 
Rush Cr., 
San Antonio 
Cr., 
Petaluma 
River, 
Lynch Cr., 
and E. 
Washington 
Cr. 

DSA, 
303d/401 

7/1/2007    

B 26410 NAP 12 0.1 3.3 Widen 2-Lane 
Conv Hwy To 4-
Lane Exprwy 

Sheehy 
Creek, 
Fagan 
Creek 

DSA, 401 2/1/2006 7/1/2008 8/1/2009 1/1/2012 

B 0A170 NAP 29 R7.8 R9.4 Modify 
Interchange And 
Relocate Stanly 
Lane 

Stanly 
Creek and 
Wetland 
area East of 
NB 29 

DSA   8/1/2012  
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TABLE 5-1: DISTRICT 4 ANTICIPATED PROJECT DEVELOPMENT/ CONSTRUCTION SCHEDULE RWQCB - 1 

SWMP 
Category** 

EA County Route Begin 
Postmile

End 
Postmile

Description Receiving 
Water 

Bodies 

Criteria PA/ED PS&E Construction 
Start Date 

Construction 
Completion 

Date 
C 12063 NAP 29 11.6 13.5 Replacement 

Highway Planting 
Napa River, 
Napa 
Creek, 
Browns 
Valley 
Creek, 
Craig Creek

303d 8/30/2004 6/1/2006  12/1/2010 

B 28120 NAP 29 5.3 6.9 Construct 
Southbound 
Flyover From Rte 
221 To Rte 29/12 

Soskol 
Creek 

DSA, 401 7/1/2006 2/1/2009 9/1/2008 12/1/2011 

B 28790 NAP 29 4.2 5.5 Intersection 
Improvements 

North 
Slough, 
Sheehy 
Creek, 
Fagan 
Creek, 
Suscol 
Creek 

DSA 2/1/2006 7/1/2008  1/1/2012 

B 44420 NAP 121 0.3 2 Curve 
Improvements And 
Shoulder 
Widening 

Huichica 
Creek, 
Cameros 
Creek 

DSA, 401 7/1/2005 11/1/2006  9/1/2008 

D 12478 SCL 0 00 00 Construct New 
Maintenance 
Station 

NA DSA 7/29/1999 5/25/2002  3/1/2005 

C 0A130 SCL 85 R22 R23.6 Restore Planting & 
Upgrade Irrigation

Stevens 
Creek 

DSA, 303d 4/1/2005 1/1/2006  8/1/2010 
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TABLE 5-1: DISTRICT 4 ANTICIPATED PROJECT DEVELOPMENT/ CONSTRUCTION SCHEDULE RWQCB - 1 

SWMP 
Category** 

EA County Route Begin 
Postmile

End 
Postmile

Description Receiving 
Water 

Bodies 

Criteria PA/ED PS&E Construction 
Start Date 

Construction 
Completion 

Date 
D 0A160 SCL 85 0 18.7 Roadway 

Protective 
Betterments 

Parkway 
Lakes, 
Coyote 
Creek, 
Canoas 
Creek, 
Guadalupe 
River, Ross 
Creek, Los 
Gatos 
Creek, San 
Tomas 
Aquinas 
Creek, 
Sobey 
Creek, 
Wildcat 
Creek, 
Saratoga 
Creek, 
Calabazas 
Creek, 
Stevens 
Creek 

DSA, 303d 6/30/2003 12/20/2004 6/1/2005 7/1/2008 

D 0A230 SCL 85 R22 R22.3 Remove Gore 
Area Exit Guide 
Signs And 
Replace With New 
Advance Guide 

Stevens 
Creek 

 1/1/2005 4/1/2005  6/1/2007 

C 0A480 SCL 85 R17.8 R19.6 Upgrade Existing Coyote DSA, 303d   7/1/2005  
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TABLE 5-1: DISTRICT 4 ANTICIPATED PROJECT DEVELOPMENT/ CONSTRUCTION SCHEDULE RWQCB - 1 

SWMP 
Category** 

EA County Route Begin 
Postmile

End 
Postmile

Description Receiving 
Water 

Bodies 

Criteria PA/ED PS&E Construction 
Start Date 

Construction 
Completion 

Date 
Median Barrier Creek & 

Silver Creek
D 16593 SCL 85 18.7 20 Highway Planting 

Restoration 
Stevens 
Creek 

DSA, 303d 10/15/2003 9/29/2004 2/15/2005 4/1/2009 

D 16594 SCL 85 R20 R22 Highway Planting 
Restoration 

Stevens 
Creek 

DSA, 303d 10/15/2003 9/29/2004  4/1/2009 

D 43830 SCL 85 0.1 0.9 Construct Hov 
Direct Connectors 
& One Connector 

Coyote 
Creek 

DSA 1/15/2002 11/8/2001 8/1/2002 12/1/2005 

D 4383A SCL 85 0 0.9 Highway Planting Coyote 
Creek 

DSA, 303d   2/22/2005  

B 0A272 SCL 87 6.9 9.1 Highway Planting Los Gatos 
Creek, 
Guadalupe 
River 

303d 8/1/2007 5/1/2008  11/1/2012 

D 43961 SCL 87 4.9 6.3 Widen Freeway 
From 4 Lanes To 
6 Lanes 

Guadalupe 
river 

DSA, 303d   5/1/2004  

D 4396U SCL 87 0 5.1 Widen Roadway 
And Bridge Repair

Canoas 
Creek, 
Guadalupe 
River 

DSA, 
303d/401 

12/3/2003 3/22/2004 9/1/2004 12/28/2007 

D 4874C SCL 87 8 9 Freeway, 
Structures And 
Interchange 

Los Gatos 
Creek, 
Guadalupe 
River 

DSA 5/20/1994 12/12/2001  7/1/2005 

D 4874V SCL 87 6.5 8.9 Planting And 
Irrigation 

Guadalupe 
River 

DSA 10/12/1999 2/17/2000 11/15/2000 2/1/2006 
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TABLE 5-1: DISTRICT 4 ANTICIPATED PROJECT DEVELOPMENT/ CONSTRUCTION SCHEDULE RWQCB - 1 

SWMP 
Category** 

EA County Route Begin 
Postmile

End 
Postmile

Description Receiving 
Water 

Bodies 

Criteria PA/ED PS&E Construction 
Start Date 

Construction 
Completion 

Date 
D 24691 SCL 101 R35.8 R52.2 Construct 

Maintenance 
Vehicle 

Silver 
Creek, 
Miguelita 
Creek, 
Coyote 
Creek, 
Guadalupe 
River, San 
Tomas 
Aquinas 
Creek, 
Saratoga 
Creek, 
Calabazas 
Creek, 
Stevens 
Creek, 
Permanente 
Creek, 
Adobe 
Creek, 
Barron 
Creek, 
Matadero 
Creek, San 
Francisquito 
Creek 

DSA 11/1/2000 4/15/2003 9/1/2003 5/1/2005 

D 48760 SCL 101 39.3 41 Construct Auxiliary 
Lane Collector Rd 
& Modify 
Interchange 

Coyote 
Creek, 
Guadalupe 
River, San 

303d    7/1/2005 
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TABLE 5-1: DISTRICT 4 ANTICIPATED PROJECT DEVELOPMENT/ CONSTRUCTION SCHEDULE RWQCB - 1 

SWMP 
Category** 

EA County Route Begin 
Postmile

End 
Postmile

Description Receiving 
Water 

Bodies 

Criteria PA/ED PS&E Construction 
Start Date 

Construction 
Completion 

Date 
Tomas 
Aquinas 
Creek 

B 4876A SCL 101 39.3 41 Landscaping Work Coyote 
Creek, 
Guadalupe 
River, San 
Tomas 
Aquinas 
Creek 

303d 8/1/2007 5/1/2008  11/1/2012 

D 1A140 SCL 130 0.7 0.8 Replace Existing 
Bridge, # 37-019 

Silver Creek DSA   3/1/2005 12/1/2006 

B 43864 SCL 237 8.2 9.5 New Highway 
Planting 

Coyote 
Creek 

303d 1/1/2008 11/1/2008  6/1/2013 

D 43970 SCL 237 8.5 9.5 Highway Planting Lower 
Penetencia 
Creek 

DSA 5/16/2001 5/15/2002 10/1/2008 2/1/2006 

C 27052 SCL 280 R0 R20.6 Upgrade Metal 
Beam Median 
Barrier To 
Concrete Barrier 

Coyote 
Creek, 
Guadalupe 
River, Los 
Gatos 
Creek, San 
Tomas 
Aquinas 
Creek, 
Saratoga 
Creek, 
Calabazas 
Creek, 

303d 8/10/2004 4/1/2006  8/1/2007 
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TABLE 5-1: DISTRICT 4 ANTICIPATED PROJECT DEVELOPMENT/ CONSTRUCTION SCHEDULE RWQCB - 1 

SWMP 
Category** 

EA County Route Begin 
Postmile

End 
Postmile

Description Receiving 
Water 

Bodies 

Criteria PA/ED PS&E Construction 
Start Date 

Construction 
Completion 

Date 
Stevens 
Creek, 
Permanente 
Creek, Hale 
Creek, 
Adobe 
Creek, Deer 
Creek, 
Matadero 
Creek, Los 
Trancos 
Creek, San 
Francisquito 
Creek 

C 27201 SCL 280 R2.2 R5.1 Rehabilitate 
Roadway 

Guadalupe 
River, Los 
Gatos 
Creek 

303d 9/12/2001 7/1/2005  7/1/2007 

B 13071 SCL 680 M1.4 M2.3 Soundwall (Both 
Sides) 

Silver 
Creek, 
Miguelita 
Creek 

 6/1/2007 7/1/2008  10/1/2010 

D 27051 SCL 680 M0 M7.6 Upgrd Metal Beam 
Barrier To 
Concrete Barrier 

Silver 
Creek, 
Upper 
Penitencia 
Creek, 
Berryessa 
Creek, 
Piedmont 

DSA 8/10/2004 4/1/2005  8/1/2006 
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TABLE 5-1: DISTRICT 4 ANTICIPATED PROJECT DEVELOPMENT/ CONSTRUCTION SCHEDULE RWQCB - 1 

SWMP 
Category** 

EA County Route Begin 
Postmile

End 
Postmile

Description Receiving 
Water 

Bodies 

Criteria PA/ED PS&E Construction 
Start Date 

Construction 
Completion 

Date 
Creek, 
Arroyo De 
La Coches, 
Tularcitos 
Creek 

B 13493 SCL 880 0 0.3 Soundwall (Both 
Sides) 

Los Gatos 
Creek 

DSA, 303d 6/1/2007 7/1/2008  10/1/2010 

C 25720 SCL 880 6.5 6.9 Modify 
Interchange 

Possibly: 
Guadalupe 
river, 
Coyote 
creek 

DSA, 303d   7/1/2006  

D 26200 SCL 880 2.4 3.2 Reconstruct I-
880/Coleman Ave 
I/C 

Storm 
drains 
discharge to 
Gualdelupe 
River. 

DSA, 303d 1/21/2004 7/30/2003 10/17/2003 12/1/2007 

D 28552 SCL 880 9.9 10.5 Bridge Widening 
And 
Reconstruction 

Scott Creek 
and 
Penitencia 
Creek 

DSA 3/29/2000 2/14/2001 6/1/2001 5/1/2007 

D 01209 SF 80 7.8 8.9 Existing East Span 
BBR Demolition 

S.F. Bay 
Central 

DSA 7/11/2001 2/1/2009  6/14/2015 

D 0120R SF 80 7.8 8.2 Construct South 
Detour 

S.F. Bay 
Central 

DSA, 303d 7/11/2001 3/17/2003 11/17/2003 12/1/2007 

C 0435F SF 80 5.6 5.9 Seismic Retrofit 
And Construction 

San 
Francisco 
Bay 

303d 9/12/2002 6/15/2005  5/15/2007 
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TABLE 5-1: DISTRICT 4 ANTICIPATED PROJECT DEVELOPMENT/ CONSTRUCTION SCHEDULE RWQCB - 1 

SWMP 
Category** 

EA County Route Begin 
Postmile

End 
Postmile

Description Receiving 
Water 

Bodies 

Criteria PA/ED PS&E Construction 
Start Date 

Construction 
Completion 

Date 
D 0435V SF 80 4.9 5.9 Seismic Retrofit San 

Francisco 
Bay 

 11/1/2000 12/5/2001  3/31/2009 

B 16370 SF 101 8.3 9.4 Reconst And 
Widen Exist Doyle 
Drive 

None DSA, 401 10/1/2005 3/1/2007  3/1/2013 

D 29100 SF 101 4.7 5.1 Widen Central 
Freeway 

San 
Francisco 
Bay 

DSA, 303d 11/20/2000 5/5/2003 3/1/2004 4/1/2006 

D 1123C SM 1 38 38.6 Retaining Wall 
And Embankment 

Pacific 
Ocean, San 
Pedro 
Creek 

DSA, 
303d/401 

6/28/2002 9/29/2004  
3/1/2005 

 
5/15/2006 

C 1123E SM 1 38 40.1 Construction Of 
Tunnel, Bridge 
And Approach 
Road 

Pacific 
Ocean, San 
Pedro 
Creek 

303d/401 6/28/2002 4/12/2005  12/4/2009 

C 1123F SM 1 38 38.6 Construction Of 
Operation 
Maintenance 
Center Building 

Pacific 
Ocean 

303d 6/28/2002 8/8/2005 2/20/2006 3/5/2007 

D 1123G SM 1 36.5 37.8 Mitigation At 
Charthouse 
Restaurant And 
Daffodil Canyon 

Pacific 
Ocean 

401 6/28/2002 12/1/2004 7/15/2005  
12/01/2010 

C 1123H SM 1 38 40.1 Mitigation At 
Disposal Site, N & 
S Portals, S Rock 
Cut & Pond Repair

Pacific 
Ocean, San 
Pedro 
Creek 

303d 6/28/2002 4/1/2009 7/15/2009 6/15/2015 
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TABLE 5-1: DISTRICT 4 ANTICIPATED PROJECT DEVELOPMENT/ CONSTRUCTION SCHEDULE RWQCB - 1 

SWMP 
Category** 

EA County Route Begin 
Postmile

End 
Postmile

Description Receiving 
Water 

Bodies 

Criteria PA/ED PS&E Construction 
Start Date 

Construction 
Completion 

Date 
C 1123J SM 1 38 40.1 Mitigation At N 

Pond 
Rehabilitation & 
Supplemental 
Water System, 
Sham- 

Pacific 
Ocean, San 
Pedro 
Creek 

303d 6/28/2002 4/3/2006 10/1/2008  
6/1/2012 

D 1123K SM 1 39.6 40.1 Bridge 
Construction 

Pacific 
Ocean, San 
Pedro 
Creek 

DSA, 303d 6/28/2002 11/17/2004 9/15/2005 9/15/2007 

C 1123M SM 1 38 41 (Tunnel Contract)  
Construct 
Roadway And 
Tunnels For 
Devil's Slide 

Pacific 
Ocean, San 
Pedro 
Creek 

DSA, 303d 6/28/2002 6/30/2005 4/15/2006 4/15/2009 

C 25460 SM 1 42 43.2 Widen For 
Operational 
Improvements 

Calera 
Creek, 
Rockaway 
Beach at 
Pacific 
Ocean 

DSA, 303d   6/1/2006  

C 27082 SM 1 R45.4 R48.6 Upgrade Metal 
Beam Barrier To 
Concrete Barrier 

Pacific 
Ocean 

303d 11/24/2003 4/1/2006 1/1/2007 4/1/2009 

D 01512 SM 84 R27.7 R28.2 Mitigation Planting 
And Irrigation 

 DSA 6/23/1999 12/26/2002  8/1/2007 

C 13199 SM 92 5 7.3 Slow Vehicle Lane Crystal 
Springs 
Reservoir, 

DSA, 
303d/401/HR

9/30/2003 10/1/2007 11/15/2007 7/1/2012 
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TABLE 5-1: DISTRICT 4 ANTICIPATED PROJECT DEVELOPMENT/ CONSTRUCTION SCHEDULE RWQCB - 1 

SWMP 
Category** 

EA County Route Begin 
Postmile

End 
Postmile

Description Receiving 
Water 

Bodies 

Criteria PA/ED PS&E Construction 
Start Date 

Construction 
Completion 

Date 
San Mateo 
Creek 

D 1A020 SM 92 R13.4 R13.4 Required 
Mitigation Planting

South San 
Francisco 
Bay 

DSA, 
303d/401 

7/9/1999 12/30/2004 6/1/2005 7/1/2009 

C 25430 SM 92 0.4 3.3 Eliminate Sharp 
Curves, Widen 
Shoulders For 
Operational & 
Safety 

Pilarcitos 
Creek. 

DSA, 401 7/1/2004 8/1/2005  10/1/2008 

B 23536 SM 101 5.1 6 Reconstruction Of 
The 101/84 
(Woodside Road) 
Interchange In 

San 
Francisco 
Bay, 
Redwood 
Creek 

DSA, 303d 9/1/2005 5/1/2007 1/1/2008 7/1/2010 

D 23572 SM 101 9.6 11.9 Widen Highway Laurel 
Creek 

DSA 7/9/1999 6/8/2000 10/26/2000 1/1/2006 

D 2357A SM 101 3.6 11.9 Widen Existing 
Highway 

San 
Francisco 
Bay 

DSA 7/9/1999 5/24/2002 12/16/2002 4/1/2006 

D 25490 SM 101 22.6 23.8 Construct On And 
Off Ramp (Phase 
3) 

SF Bay, 
Lower 

DSA, 303d   10/15/2003  

D 25680 SM 101 9.4 9.8 Modify 
Interchange 

Belmont 
Slough, 
Wetlands, 
Flood 
Plains 

DSA 1/18/2002 6/15/2003 10/1/2003 9/1/2005 
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TABLE 5-1: DISTRICT 4 ANTICIPATED PROJECT DEVELOPMENT/ CONSTRUCTION SCHEDULE RWQCB - 1 

SWMP 
Category** 

EA County Route Begin 
Postmile

End 
Postmile

Description Receiving 
Water 

Bodies 

Criteria PA/ED PS&E Construction 
Start Date 

Construction 
Completion 

Date 
D 26420 SM 101 13.5 17.9 Aux Lanes And 

Safety 
Improvement 

Easton 
Creek, 
Sanches 
Creek, Mills 
Creek, 
Burlingame 
Recreation 
Lagoon, 
and 
Wetlands. 

DSA, 401 10/30/2004 3/1/2005 7/1/2004 2/1/2008 

B 0C960 SM 280 10.8 26.7 Replace Failed 
Pcc Slabs 

Polhemus 
Creek, San 
Mateo 
Creek, 
Sanchez 
Creek, San 
Bruno 
Creek 

303d  2/1/2007 7/1/2007 12/1/2008 

C 27081 SM 280 R0 R18.5 Upgrade Metal 
Beam Barrier To 
Concrete Barrier 

Los 
Trancos 
Creek, San 
Francisquito 
Creek, Dry 
Creek, 
West Union 
Creek, 
Upper and 
Lower 
Crystal 
Springs 

DSA 9/13/2001 11/1/2005 11/1/2006 11/1/2008 
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TABLE 5-1: DISTRICT 4 ANTICIPATED PROJECT DEVELOPMENT/ CONSTRUCTION SCHEDULE RWQCB - 1 

SWMP 
Category** 

EA County Route Begin 
Postmile

End 
Postmile

Description Receiving 
Water 

Bodies 

Criteria PA/ED PS&E Construction 
Start Date 

Construction 
Completion 

Date 
Reservoir 

C 0A040 SOL 12 1.2 2.8 Construct Truck 
Climbing Lane 

Jameson 
Canyon 
Creek 

DSA, 401 11/1/2004 1/1/2006 9/1/2006 1/1/2008 

C 0T090 SOL 12 7.9 14.7 Roadway 
Rehabilitation 

Union 
Creek, 
Denverton 
Creek 

DSA, 401 12/1/2004 3/1/2006 6/1/2006 12/1/2010 

C 0T101 SOL 12 R14.7 R20.6 Pavement 
Rehabilitation 

Union 
Creek, 
Denverton 
Creek 

DSA, 401 12/1/2004 3/1/2006 6/1/2006 12/1/2010 

D 0T141 SOL 37 R8 R9.3 Construct Four 
Lane Freeway 

Austin 
Creek; 
White 
Slough; 
North 
Slough; 
South 
Slough 

DSA 6/25/1998 4/12/2001 1/1/2002 2/1/2006 

C 0T145 SOL 37 7.2 10.5 Highway Planting 
And Landscaping 

Napa River, 
Mare Island 
Strait, White 
Slough, 
Lake 
Chabot 

303d 6/25/1998 2/1/2008  12/1/2012 
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TABLE 5-1: DISTRICT 4 ANTICIPATED PROJECT DEVELOPMENT/ CONSTRUCTION SCHEDULE RWQCB - 1 

SWMP 
Category** 

EA County Route Begin 
Postmile

End 
Postmile

Description Receiving 
Water 

Bodies 

Criteria PA/ED PS&E Construction 
Start Date 

Construction 
Completion 

Date 
D 0T14C SOL 37 7.2 7.2 Planting And 

Irrigation 
Napa River, 
Mare Island 
Strait 

 6/25/1998 1/11/2002  7/1/2006 

C 0T14F SOL 37 7.2 10.5 Required 
Mitigation Planting

Napa River, 
Mare Island 
Strait, White 
Slough, 
Lake 
Chabot 

303d 6/25/1998 11/1/2005  6/1/2007 

C 28470 SOL 37 R7.1 R7.4 Interchange 
Improvements 

Napa River DSA, 303d   4/5/2005 12/8/2006 

B 0A520 SOL 80 R12 R15.8 Construct Arterial 
Parallel To I-80 I-
80/I-680/SR-12 
Interchange Imprv

Dan Wilson 
and Suisun 
Creeks 

DSA, 401 6/1/2005 6/1/2007 3/1/2007 4/1/2010 

B 0A530 SOL 80 R12 R15.8 I-80/I-680/SR-12 
I/C Improvements, 
Widen Exist 
Freeway, 
Construct New 

Denverton 
Creek 

DSA, 401 4/1/2007 4/1/2010  4/1/2014 

D 0T160 SOL 80 12.8 14.2 Recnst 80/680 
Connectors & Aux 
Lns For Route 80 

Suisun 
Creek; Dan 
Wilson 
Creek 

DSA 11/20/2000 5/5/2003 3/1/2004 4/1/2006 

D 0T162 SOL 80 12.8 16.2 Create Wetland 
And Riparian 
Mitigation Site 

Dan Wilson 
Creek 

DSA, 401   6/1/2004  

C 0T163 SOL 80 12.8 13.9 Highway Planting Green 
Valley 

DSA, 401 3/29/2002 7/1/2007  4/1/2012 
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TABLE 5-1: DISTRICT 4 ANTICIPATED PROJECT DEVELOPMENT/ CONSTRUCTION SCHEDULE RWQCB - 1 

SWMP 
Category** 

EA County Route Begin 
Postmile

End 
Postmile

Description Receiving 
Water 

Bodies 

Criteria PA/ED PS&E Construction 
Start Date 

Construction 
Completion 

Date 
Creek, Dan 
Wilson 
Creek, 
Suisun 
Creek 

D 0T164 SOL 80 12.8 16.2 Roadway 
Excavation And 
Concrete 

Green 
Valley 
Creek, Dan 
Wilson 
Creek, 
Suisun 
Creek, 
Ledgewood 
Creek 

 3/29/2002 12/3/2003  7/1/2008 

D 0T16U SOL 80 13 16 Widen Existing 
Highway 

Green 
Valley 
Creek, Dan 
Wilson 
Creek, 
Suisun 
Creek, 
Ledgewood 
Creek 

 3/29/2002 3/17/2003  12/1/2005 

C 0T240 SOL 80 3.9 8.1 Rehabilitate 
Roadway, Ramp, 
Barrier And Safety 
Improvements 

 DSA 10/1/2001 10/1/2006 10/1/2003 7/1/2009 

C 24090 SOL 80 8 12.9 Pavement 
Rehabilitation 

American 
Canyon 
Creek, 

 9/14/2001 5/1/2006  2/1/2008 
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TABLE 5-1: DISTRICT 4 ANTICIPATED PROJECT DEVELOPMENT/ CONSTRUCTION SCHEDULE RWQCB - 1 

SWMP 
Category** 

EA County Route Begin 
Postmile

End 
Postmile

Description Receiving 
Water 

Bodies 

Criteria PA/ED PS&E Construction 
Start Date 

Construction 
Completion 

Date 
Green 
Valley 
Creek 

D 01308 SOL 680 1.5 0 Construct 
Maintenance 
Facility 

Sulphur 
Springs 
Creek 

DSA  4/11/2000  7/1/2005 

D 25871 SOL 680 1.8 13.1 Restoration & 
Widening Of 
Shoulder 

Suisun Bay, 
Goodyear 
Slough, 
Cordelia 
Slough, 
Green 
Valley 
Creek 

DSA, 303d 11/1/2003 5/4/2004 1/5/2005 1/1/2007 

D 0T042 SON 37 6 0 Construct View 
Area 

Tolay 
Creek, 
Sonoma 
Creek, San 
Pablo Bay 

 4/17/1998 1/16/2003 5/1/2003 1/25/2007 

D 13124 SON 116 R24.2 R25.4 Widen Existing 
Roadway 

None DSA 7/31/1995 8/15/2002  4/1/2005 

B 28380 SON 116 41.8 44.7 Improve Vertical 
And Horizontal 
Curves And Widen 
Roadway 

Champlin 
Creek, 
Rodger 
Creek 

DSA, 401 8/1/2005 4/1/2006 1/1/2007 10/1/2009 

C 29520 SON 121 7.9 8.4 Widen Route 121 
And Signalize I/S 
Of State Highway 
121 And Eighth St

Schell 
Creek 

DSA   2/1/2006 8/1/2007 
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TABLE 5-1: DISTRICT 4 ANTICIPATED PROJECT DEVELOPMENT/ CONSTRUCTION SCHEDULE RWQCB - 1 

SWMP 
Category** 

EA County Route Begin 
Postmile

End 
Postmile

Description Receiving 
Water 

Bodies 

Criteria PA/ED PS&E Construction 
Start Date 

Construction 
Completion 

Date 
C 29520 SON 121 7.9 8.4 Widen Route 121 

And Signalize I/S 
Of State Highway 
121 And Eighth St

Schell 
Creek 

DSA   2/1/2006 8/1/2007 

C 44430 SOL 80 16.9 44.5 Upgrade Existing 
Median Barrier 

Ledgewood 
Creek, 
Putah 
South 
Canal, 
Soda 
Springs 
Creek, 
Laurel 
Creek, 
Lagoon 
Lake, 
Alamo 
Creek, 
Ulatis 
Creek, 
Pinetree 
Creek, 
Horse 
Creek, 
Gibson 
Canyon 
Creek, 
Sweeny 
Creek, 
McCune 
Creek, 

DSA 8/14/2003 7/28/2004 12/1/2005 6/1/2006 
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TABLE 5-1: DISTRICT 4 ANTICIPATED PROJECT DEVELOPMENT/ CONSTRUCTION SCHEDULE RWQCB - 1 

SWMP 
Category** 

EA County Route Begin 
Postmile

End 
Postmile

Description Receiving 
Water 

Bodies 

Criteria PA/ED PS&E Construction 
Start Date 

Construction 
Completion 

Date 
Dickson 
Creek, 
South Fork 
Putah 
Creek, 
Putah 
Creek 
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TABLE 5-1 LEGEND 
 
* Criteria ** SWMP Category is defined in SWMP Section 4.4.1, Table 4-3, 
  DSA = Disturbed Soil Area is greater than 5 acres.  (A) Beginning of Project Development Process prior to 

approval of the PSR 
  303d = 303 (d) listed water body within project limits and 

affected by project 
 (B) PSR approved but Environmental Documents are not final 

  401 = 401 Certification/Waiver required  (C) Environmental Documents Final 
  SEP = Supplemental Environmental Project  (D) Environmental Documents are final, design complete and 

project in the construction phase of project delivery 
  Retro = Storm Water Retrofit Project (SWMP 4.4.2)  (ND) SWMP category not defined.  Treatment BMPs have been 

considered and implemented where appropriate for these 
projects 

  HR = Project limits within High Risk Area    
  RB = RWQCB designated project as a potential threat 

to water quality 
   

    
Note: All projects that do not require a SWPPP will require a WPCP. 
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TABLE 5-2: ANTICIPATED MAINTENANCE ACTIVITIES AND OTHER MANAGEMENT PRACTICES 

County Route PM Description Water Bodies Affected Criteria Start Date Completion Date 
Significant Road Maintenance Activities (1) 

MRN 1 12.79 Roadway Culverts along 
Bolinas Lagoon 

Bolinas Lagoon 401 Summer 2005 Fall 2005 

MRN 1 12.81 Roadway Culverts along 
Bolinas Lagoon 

Bolinas Lagoon 401 Summer 2005 Fall 2005 

MRN 1 12.89 Roadway Culverts along 
Bolinas Lagoon 

Bolinas Lagoon 401 Summer 2005 Fall 2005 

MRN 1 12.98 Roadway Culverts along 
Bolinas Lagoon 

Bolinas Lagoon 401 Summer 2005 Fall 2005 

MRN 1 13.05 Roadway Culverts along 
Bolinas Lagoon 

Bolinas Lagoon 401 Summer 2005 Fall 2005 

MRN 1 13.12 Roadway Culverts along 
Bolinas Lagoon 

Bolinas Lagoon 401 Summer 2005 Fall 2005 

MRN 1 13.15 Roadway Culverts along 
Bolinas Lagoon 

Bolinas Lagoon 401 Summer 2005 Fall 2005 

MRN 1 13.20 Roadway Culverts along 
Bolinas Lagoon 

Bolinas Lagoon 401 Summer 2005 Fall 2005 

MRN 1 13.27 Roadway Culverts along 
Bolinas Lagoon 

Bolinas Lagoon 401 Summer 2005 Fall 2005 

MRN 1 13.32 Roadway Culverts along 
Bolinas Lagoon 

Bolinas Lagoon 401 Summer 2005 Fall 2005 
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TABLE 5-2: ANTICIPATED MAINTENANCE ACTIVITIES AND OTHER MANAGEMENT PRACTICES 

County Route PM Description Water Bodies Affected Criteria Start Date Completion Date 
MRN 1 13.35 Roadway Culverts along 

Bolinas Lagoon 
Bolinas Lagoon 401 Summer 2005 Fall 2005 

MRN 1 13.45 Roadway Culverts along 
Bolinas Lagoon 

Bolinas Lagoon 401 Summer 2005 Fall 2005 

MRN 1 13.49 Roadway Culverts along 
Bolinas Lagoon 

Bolinas Lagoon 401 Summer 2005 Fall 2005 

MRN 1 13.54 Roadway Culverts along 
Bolinas Lagoon 

Bolinas Lagoon 401 Summer 2005 Fall 2005 

MRN 1 13.63 Roadway Culverts along 
Bolinas Lagoon 

Bolinas Lagoon 401 Summer 2005 Fall 2005 

MRN 1 13.69 Roadway Culverts along 
Bolinas Lagoon 

Bolinas Lagoon 401 Summer 2005 Fall 2005 

MRN 1 13.79 Roadway Culverts along 
Bolinas Lagoon 

Bolinas Lagoon 401 Summer 2005 Fall 2005 

MRN 1 13.82 Roadway Culverts along 
Bolinas Lagoon 

Bolinas Lagoon 401 Summer 2005 Fall 2005 

MRN 1 16.95 Roadway Culverts along 
Bolinas Lagoon 

Bolinas Lagoon 401 Summer 2005 Fall 2005 

MRN 1 17.01 Roadway Culverts along 
Bolinas Lagoon 

Bolinas Lagoon 401 Summer 2005 Fall 2005 

MRN 2 16.66 Roadway Culverts along 
Bolinas Lagoon 

Bolinas Lagoon 402 Summer 2005 Fall 2005 
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TABLE 5-2: ANTICIPATED MAINTENANCE ACTIVITIES AND OTHER MANAGEMENT PRACTICES 

County Route PM Description Water Bodies Affected Criteria Start Date Completion Date 
MRN 3 16.72 Roadway Culverts along 

Bolinas Lagoon 
Bolinas Lagoon 403 Summer 2005 Fall 2005 

MRN 4 16.74 Roadway Culverts along 
Bolinas Lagoon 

Bolinas Lagoon 404 Summer 2005 Fall 2005 

MRN 5 16.76 Roadway Culverts along 
Bolinas Lagoon 

Bolinas Lagoon 405 Summer 2005 Fall 2005 

MRN 6 16.80 Roadway Culverts along 
Bolinas Lagoon 

Bolinas Lagoon 406 Summer 2005 Fall 2005 

MRN 7 16.82 Roadway Culverts along 
Bolinas Lagoon 

Bolinas Lagoon 407 Summer 2005 Fall 2005 

MRN 8 16.85 Roadway Culverts along 
Bolinas Lagoon 

Bolinas Lagoon 408 Summer 2005 Fall 2005 

NAP 29 22.32 Remove Gravel  401 Spring 2005 Fall 2005 
NAP 29 19.5 Repair Culvert  401 Spring 2005 Fall 2005 
NAP 29 25.36 Remove Gravel  401 Spring 2005 Fall 2005 
NAP 29 35.7 Remove Gravel  401 Spring 2005 Fall 2005 
SCL 101 39.58 Cleanout  401 Spring 2005 Fall 2005 
SCL 101 39.59 Cleanout  401 Spring 2005 Fall 2005 
SCL 101 40.3 Cleanout  401 Spring 2005 Fall 2005 
SCL 101 40.55 Cleanout  401 Spring 2005 Fall 2005 
SCL 101 40.81 Cleanout  401 Spring 2005 Fall 2005 
SCL 237 2.05 Cleanout  401 Spring 2005 Fall 2005 
SCL 237 2.29 Cleanout  401 Spring 2005 Fall 2005 
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TABLE 5-2: ANTICIPATED MAINTENANCE ACTIVITIES AND OTHER MANAGEMENT PRACTICES 

County Route PM Description Water Bodies Affected Criteria Start Date Completion Date 
SM 1 4.32 Veg. Silt removal Whitehouse Creek 401 Spring 2005 Fall 2005 
SM 1 5.73 Veg. Silt removal Gassos Creek 401 Spring 2005 Fall 2005 
SM 1 20 Veg. Silt removal Pacific Ocean 401 Spring 2005 Fall 2005 
SM 1 24.45 Veg. Silt removal Purisima Creek 401 Spring 2005 Fall 2005 
SM 1 27.04 Veg. Silt removal Pacific Ocean 401 Spring 2005 Fall 2005 
SM 1 29.69 Veg. Silt removal Pacific Ocean 401 Spring 2005 Fall 2005 
SM 1 30.29 Veg. Silt removal Freedmans Creek 401 Spring 2005 Fall 2005 
SM 1 30.82 Veg. Silt removal Pacific Ocean 401 Spring 2005 Fall 2005 
SM 1 30.97 Veg. Silt removal Pacific Ocean 401 Spring 2005 Fall 2005 
SM 1 31.31 Veg. Silt removal Arroyo Creek 401 Spring 2005 Fall 2005 
SM 1 31.65 Veg. Silt removal  401 Spring 2005 Fall 2005 
SM 1 33.04 Veg. Silt removal Desmison Creek 401 Spring 2005 Fall 2005 
SM 1 33.32 Veg. Silt removal Desmison Creek 401 Spring 2005 Fall 2005 
SM 1 34.75 Veg. Removal San Francisito Creek 401 Spring 2005 Fall 2005 
SM 1 35.15 Veg. Silt removal  401 Spring 2005 Fall 2005 
SM 1 35.29 Veg. Silt removal Pacific Ocean 401 Spring 2005 Fall 2005 
SM 1 35.89 Veg. Silt removal Pacific Ocean 401 Spring 2005 Fall 2005 
SM 1 36.69 Veg. Silt removal Pacific Ocean 401 Spring 2005 Fall 2005 
SM 1 36.88 Veg. Silt removal Pacific Ocean 401 Spring 2005 Fall 2005 
SM 1 37.09 Veg. Silt removal Martini Creek 401 Spring 2005 Fall 2005 
SM 1 40.7 Remove silt & 

vegetation 
 401 Spring 2005 Fall 2005 
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TABLE 5-2: ANTICIPATED MAINTENANCE ACTIVITIES AND OTHER MANAGEMENT PRACTICES 

County Route PM Description Water Bodies Affected Criteria Start Date Completion Date 
SM 1 41.4 Remove silt & 

vegetation 
 401 Spring 2005 Fall 2005 

SM 1 10.4-
10.7 

Veg. Silt removal  401 Spring 2005 Fall 2005 

SM 1 32.09 Drift weed removal  401 Spring 2005 Fall 2005 
SM 84 1.39 Veg. Silt removal San Gregorio Creek 401 Spring 2005 Fall 2005 
SM 84 2.1 Veg. Silt removal San Gregorio Creek 401 Spring 2005 Fall 2005 
SM 84 2.89 Veg. Silt removal San Gregorio Creek 401 Spring 2005 Fall 2005 
SM 84 4.6 Veg. Silt removal San Gregorio Creek 401 Spring 2005 Fall 2005 
SM 84 5.6 Veg. Silt removal San Gregorio Creek 401 Spring 2005 Fall 2005 
SM 84 5.9 Veg. Silt removal San Gregorio Creek 401 Spring 2005 Fall 2005 
SM 84 6.02 Veg. Silt removal San Gregorio Creek 401 Spring 2005 Fall 2005 
SM 84 6.18 Veg. Silt removal San Gregorio Creek 401 Spring 2005 Fall 2005 
SM 84 7.36 Veg. Silt removal San Gregorio Creek 401 Spring 2005 Fall 2005 
SM 84 7.55 Veg. Silt removal San Gregorio Creek 401 Spring 2005 Fall 2005 
SM 84 8 Veg. Silt removal San Gregorio Creek 401 Spring 2005 Fall 2005 
SM 92 1.4 Veg. Silt removal Pilarcitos Creek 401 Spring 2005 Fall 2005 
SM 92 1.8 Veg. Silt removal Pilarcitos Creek 401 Spring 2005 Fall 2005 
SM 92 2.42 Veg. Silt removal Pilarcitos Creek 401 Spring 2005 Fall 2005 
SM 92 2.9 Veg. Silt removal Pilarcitos Creek 401 Spring 2005 Fall 2005 
SM 92 3.3 Veg. Silt removal Pilarcitos Creek 401 Spring 2005 Fall 2005 
SM 92 3.65 Veg. Silt removal Pilarcitos Creek 401 Spring 2005 Fall 2005 
SM 92 3.71 Veg. Silt removal Pilarcitos Creek 401 Spring 2005 Fall 2005 
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TABLE 5-2: ANTICIPATED MAINTENANCE ACTIVITIES AND OTHER MANAGEMENT PRACTICES 

County Route PM Description Water Bodies Affected Criteria Start Date Completion Date 
SM 92 3.8 Veg. Silt removal Pilarcitos Creek 401 Spring 2005 Fall 2005 
SM 92 4.36 Veg. Silt removal Pilarcitos Creek 401 Spring 2005 Fall 2005 
SM 101 17.9 Veg-removal  401 Spring 2005 Fall 2005 
SM 101 8.4 Clean tullies  401 Spring 2005 Fall 2005 
SM 101 22.7 Trees, tullies removal  401 Spring 2005 Fall 2005 
SM 101 26.1 Silt removal  401 Spring 2005 Fall 2005 

SON 101 4.77 Clean vegetation  401 Spring 2005 Fall 2005 
SON 101 31.03 Remove vegetation/tree  401 Summer 2005 Fall 2005 
SON 101 51.10 Remove sediments  401 Summer 2005 Fall 2005 
SON 101 0.00 Dredge San Antonio  401 Summer 2005 Fall 2005 
SON 101 0.52 Excavate outfall  401 Summer 2005 Fall 2005 
SON 101 1.35 Excavate outfall  401 Summer 2005 Fall 2005 
SON 101 7.45 Remove vegetation  401 Summer 2005 Fall 2005 
SON 101 7.65 Remove vegetation  401 Summer 2005 Fall 2005 
SON 101 12.00 Remove vegetation  401 Summer 2005 Fall 2005 
SON 121 0.51 Remove silt  401 Summer 2005 Fall 2005 
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TABLE 5-2: ANTICIPATED MAINTENANCE ACTIVITIES AND OTHER MANAGEMENT PRACTICES 

County Route PM Description Water Bodies Affected Criteria Start Date Completion Date 
Maintenance Facility and Activity Inspections 

The District Maintenance Storm Water Coordinator will schedule 25% of the Maintenance Facilities within District 4 for annual inspection.  
These inspections will be used to ensure that BMPs are consistent with those described in each Facility Pollution Prevention Plan (FPPP).  
Also, the inspections will be used to evaluate the effectiveness of the BMPs and to recommend any needed changes to the BMPs or the 
FPPP, which are to be identified in the RWP for next year.  Activity inspections will be scheduled on a regular basis as described in the 
SWMP. 

Maintenance Facility BMP Improvements 
Maintenance Station storm water compliance will be reviewed with the Supervisors on an on going basis.  Modification of the drainage 
systems in the Half Moon Bay and Calistoga maintenance stations are planned to prevent erosion and sediment build up. 

Maintenance BMP Actions/Modifications 
Over half of the original identified temporary waste storage locations are to be eliminated. 
Review new and approved BMP’s as they become available and implement when appropriate. 
Review existing BMP’s and modify where necessary. 

Vegetation Management and Vegetated Slope Management 
The District's Vegetation Control Plan (VCP) for FY 2005/2006 is under development.  The goal of the District's 05-06 VCP is to minimize 
the discharge of chemicals to receiving waters by reducing chemical use for vegetation control.  The district VCPs are under development at 
this time.  They include the following: 

• Type of chemical to be applied 
• Applications locations, widths, total acres applied, frequency, amount totals 
• Reason for application 

 



SECTION FIVE Regional Work Plans
 

District 4 
San Francisco Regional RWQCB, Region 2 
Regional Work Plan 2005-2006 

5-36 

 

 
TABLE 5-2 LEGEND 

  
(1) Significant road maintenance activities includes projects involving grade changes, additional hydraulic capacity, direct discharges to 

surface waters, increases in impervious surface area, or other activities identified or agreed to between RWQCB and Department staff. 
  

(2) Criteria: 
 DSA = Disturbed Soil Area is greater than 5 acres. 
 303d = 303 (d) listed water body within project limits and affected by project 
 401 = 401 Certification/Waiver required 
 SEP = Supplemental Environmental Project 
 Retro = Storm Water Retrofit Project (SWMP 4.4.2) 
 HR = Project limits within High Risk Area 
 RB = RWQCB designated project as a potential threat to water quality 
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TABLE 5-3: GENERAL MANAGEMENT PRACTICES 

Monitoring Activities 
Monitoring activities will be conducted in accordance with the statewide program described in the Storm Water Monitoring Plan. The sites 
identified for monitoring in District 4 are as follows: 

Location 3-Year Action Plan Supporting Study 

Alameda County, Route 580 W Highway Runoff Characterization Study 

Contra Costa County, Route 680 N Highway Runoff Characterization Study 

Solano County, Route 680 S  Highway Runoff Characterization Study 

Solano County, Route 80, Lemon Street North Park and Ride Park and Ride Lot Characterization Study 

Contra Costa County, Route 80, Willow Ave. East Park and Ride Park and Ride Lot Characterization Study 

Alameda County, San Leandro Maintenance Yard Maintenance Station Characterization Study 

Alameda County, Walnut Creek East Maintenance Station Maintenance Station Characterization Study 

Construction Compliance Monitoring Program 
Construction activities are inspected through the Construction Compliance Monitoring Program, and through the Construction Services 
Branch- Office of Water Quality.  A summary of the results is provided in the annual report. 
The Construction Storm Water Coordinator’s and or designated staff will review 100% of the submitted SWPPP documents. 
The Construction Storm Water Coordinator and or designated staff will inspect 100% of all projects that are required to have a SWPPP. 

Training and Public Outreach 
Storm water staff intends to provide updated training on storm water processes for design staff.  Similar events will be planned for outreach 
to the transportation authorities, other outside agencies, and consultants, which commonly plan and design projects for construction within 
the Department right-of-way.   
The Division of Construction intends to repeat the introductory Storm Water Training for staff that need “refresher” training and any new 
staff.  Training courses that specifically addresses responsibilities of Resident Engineers and inspectors are offered throughout the year.  
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TABLE 5-3: GENERAL MANAGEMENT PRACTICES 

The class for Resident Engineers will be mandatory for those that did not attend the previous year and optional to those that did attend the 
previous training.  All training will be made available to staff at the Transportation Authorities that have construction contracts within the 
State right-of-way.  Information regarding training classes is also available for contractors to fulfill the 24 hour training requirement for 
SWPPP prepares and Contractor’s on-site “Water Pollution Control Manager”, 
The Division of Maintenance intends to provide "Storm Water Pollution Prevention" training to all maintenance employees.  The training 
program is executed through the following four venues: 

• Standardized Training Modules given at the Supervisors/Superintendents Annual Meeting and forwarded to crew personnel  
• BMP tailgate meetings with crews every 10 working days 
• Facility Inspections to verify compliance – review with crew and supervisors 
• Operational BMP inspections to verify compliance - review with crew and supervisors 

The District Maintenance Web Site has these Training Modules available as well as a general informational site that is updated quarterly. 
The District will work to develop a Storm Water Pollution Prevention Public Outreach Campaign. 
Municipal Coordination 
The District Storm Water Coordinator will meet with the other permitted municipalities at a minimum of one time during the reporting period.  
The attendance of the Coordinator or associated staff at county organized meetings (i.e. Alameda Countywide Clean Water Program) 
where the permittees are represented will constitute fulfillment of this goal.  The Coordinator will bring to the attention the municipalities any 
illicit discharges or connections that have been discovered within the Department right-of-way that are associated with a municipality’s 
jurisdiction.  This may also be accomplished by sending written correspondence to the municipality.  The Coordinator will also discuss 
possible opportunities to participate in public outreach programs that are sponsored by the municipalities. 
The District will continue to attend Total Maximum Daily Load (TMDL) meetings and workshops as needed to gain information relative to the 
Department and coordinate as necessary on TMDLs where the Department has been identified as a stakeholder. 
The District will attend meetings and workshops pertaining to Areas of Special Biological Significance (ASBS) where the Department has 
identified discharges for ASBS sites within the District. 
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